


CONSULTATION FLOW CHART – MACQUARIE RIVER PRECINCT



LATE MAY 2022

Inception project meetings and the appointment of a Consultant.

**LATE MAY 2022
ONGOING**

Undertake review of the original Regand Park Master Plan 2013 and the development of a master plan for the northern and southern Macquarie River Recreational Precinct.

EARLY JUNE 2022

Internal stakeholder meetings to gain understanding of background, previous consultation and site analysis.

AUGUST 2022

Draft Analysis and Constraints Report, including workshop feedback presented to Council for consideration.

LATE JULY 2022

Early intervention community workshops inviting diverse interest groups including environmental groups, sporting groups and recreational groups to establish the 'Guiding Principles of Design' and community values plans, needs and concerns. Email option available direct to consultants.

**EARLY SEPTEMBER
2022**

Draft concept spatial plans to be presented to a Councillor workshop in September.

SEPTEMBER 2022

Open community engagement program commences, through workshops, pop-ups and BBQs. Online survey associated with the draft concept spatial plans.

NOVEMBER 2022

Final Draft Master Plan prepared, and presented to Council for endorsement for 28 days' public exhibition.

FEBRUARY 2023

Review of the Master Plan based on community feedback, before Council adoption of Final Master Plan.