



STAGE 1

From the railway crossing to Tannery Road

- 8 weeks full road closure – no through access
- Major works on box culvert drainage
- Full pavement reconstruction
- Major service relocations
- Reconstruction of the Tannery Road intersection
- Access maintained for businesses
- Traffic management will be in place
- 8 weeks duration

STAGE 2

From Tannery Road to Pet Foods entrance

- Part road closure with a sidetrack
- Service relocation
- Reconstruction of Daniel Soane intersection
- Construction of kerb and gutter
Placement of asphalt
- 19 weeks duration

STAGE 3

From Pet Foods entrance to Westrac

- Part road closure with a sidetrack
- Stormwater construction
- Pavement reconstruction including Richard Ryan Place and Mallee Road intersections
- Will include some night works to minimise disruption to businesses
- At least one lane of traffic will be maintained throughout this stage
- 27 weeks duration

STAGE 4

Yarrandale Road Intersection

- 6 weeks intersection full road closure for Yarrandale road and Purvis Lane intersection
- Major stormwater and pavement reconstruction
- 8 weeks duration