



PURVIS LANE RECONSTRUCTION PROJECT


Purvis Lane, from Fitzroy Street to Tannery Road, will be closed to traffic from 29 April for a period of 10 weeks (weather permitting).

The road closure is to enable:

- Stormwater upgrades
- Pavement widening
- Pavement strengthening

This work is part of Stage 1 of the Purvis Lane Reconstruction Project. The whole project is estimated to be completed by 31 December 2019 (weather permitting).

INFRASTRUCTURE AND OPERATIONS PURVIS LANE REDEVELOPMENT



STAGE 1

From the railway crossing to Tanner Road

- 8 weeks full road closure – no through access
- Major works on box culvert drainage
- Full pavement reconstruction
- Major service relocations
- Reconstruction of the Tanner Road intersection
- Access maintained for businesses
- Traffic management will be in place
- 8 weeks duration

STAGE 2

From Tanner Road to Pet Foods entrance

- Part road closure with a sidetrack
- Service relocation
- Reconstruction of Daniel Soane intersection
- Construction of kerb and gutter
Placement of asphalt
- 19 weeks duration

STAGE 3

From Pet Foods entrance to Westrac

- Part road closure with a sidetrack
- Stormwater construction
- Pavement reconstruction including Richard Ryan Place and Mallee Road intersections
- Will include some night works to minimise disruption to businesses
- At least one lane of traffic will be maintained throughout this stage
- 27 weeks duration

STAGE 4

Yarrandale Road Intersection

- 6 weeks intersection full road closure for Yarrandale road and Purvis Lane intersection
- Major stormwater and pavement reconstruction
- 8 weeks duration

Download the timeline here (602.1KB).

Last Edited: 17 May 2019

I'M LOOKING FOR



DELROY PARK IMPROVEMENTS

Council, with the help of Family and Community Services NSW, will be improving the amenities at Delr ...

[Read more](#)