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INFRASTRUCTURE AND LIVEABILITY
DUBBO REGIONAL COMMITTEE
COUNCIL 10 FEBRUARY 2020

MEMBERSHIP: Councillors J Diffey, V Etheridge, D Grant, D Gumley, A
Jones, S Lawrence, G Mohr, K Parker, J Ryan and B Shields.

The meeting is scheduled to commence at .

Page

ILC20/1 DUBBO INDOOR MULTI-SPORT FACILITY - PROGRESS REPORT
(1D20/4) 2
The Committee had before it the report dated 9 January 2020 from
the Director Liveability regarding Dubbo Indoor Multi-sport Facility
- Progress Report.

ILC20/2 2020 TITAN MACQUARIE MUD RUN - TEMPORARY ROAD
CLOSURES (ID20/60) 25
The Committee had before it the report dated 3 February 2020
from the Senior Traffic Engineer regarding 2020 Titan Macquarie
Mud Run - Temporary Road Closures.

ILC20/3 2020 MAN FROM IRONBARK FESTIVAL - ROAD CLOSURE REQUEST
AT MOLONG STREET, STUART TOWN (1D20/62) 55
The Committee had before it the report dated 3 February 2020
from the Senior Traffic Engineer regarding 2020 Man from Ironbark
Festival - Road Closure Request at Molong Street, Stuart Town.

INFRASTRUCTURE AND LIVEABILITY COMMITTEE Page 1



INFRASTRUCTURE AND LIVEABILITY COMMITTEE
10 FEBRUARY 2020 I LC20/1

n REPORT: Dubbo Indoor Multi-sport
| _ Facility - Progress Report
DUBBO REGIONAL AUTHOR: Director Liveability

COUNCIL REPORT DATE: 9 January 2020
TRIM REFERENCE: 1D20/4

EXECUTIVE SUMMARY

The need for a Dubbo Indoor Multi-sport Complex has been formally identified by Dubbo
Regional Council, since 2017. During 2018 the NSW Government awarded $9.3 million to
Dubbo Regional Council, for the project, from the Regional Sports Infrastructure Fund.
Charles Sturt University has agreed to provide land for a facility and the Police Citizens Youth
Club (PCYC) has been identified as operators for such a facility. To date, the NSW
Government Office of Sport has been facilitating Project Control Group meetings between
key stakeholders, inclusive of the Member for Dubbo and Dubbo Regional Council.

This report provides account of most recent Project Control Group outcomes and
recommends that Council withdraw from the deed holder arrangement for $9.3 million
Regional Sports Infrastructure Fund monies. It is acknowledged that Council has never
received any funds and all the funding was being held by the NSW Office of Sport.

FINANCIAL IMPLICATIONS

Financial implications pertain to a $9.3 million NSW Government Regional Sports
Infrastructure Fund grant allocation.

POLICY IMPLICATIONS

This report is relevant to the Dubbo Regional Council Community Strategic Plan theme 5
Liveability, specifically 5.5 “The community has the opportunity to participate in a diverse
range of lifestyle, sporting and passive recreational pursuits”; and 5.5.4 “Our sporting
facilities are recognised as catering for a wide range of local, regional and state sporting
events and opportunity”.

RECOMMENDATION

1. That Council agree to formally withdraw from the Regional Sports Infrastructure
Fund agreement, by executing a revocation document.

2. That the Dubbo Regional Council provide advice to the Project Control Group to
ensure the views and expectations of our Sports Community are understood.

Skye Price
Director Liveability
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BACKGROUND

Dubbo Regional Council commissioned preparation of Dubbo Regional Indoor Multi-Sport
Facility discussion paper during February 2017 and subsequently prepared an Indoor Multi-
sport facility and Regional Sports Hub feasibility study during July 2017. The study was
prepared in response to sentiment from community engagement sessions, public submissions
received during the 2016/2017 Operational Plan and Budget development process; and public
submissions received following exhibition of an earlier draft Recreation Strategy, during 2014.

During September 2018 the NSW Department of Premier and Cabinet awarded $9.3 million to
Dubbo Regional Council, from the Regional Sports Infrastructure Fund, towards the Dubbo
Indoor Multi-Sport Facility.

It was originally anticipated that project funding from Commonwealth and the NSW
Government would be in the vicinity of $44 million. Unfortunately a Commonwealth
Government application for Building Better Regions Fund Round 2 application for $15 million,
during 2019, was unsuccessful.

Other proponents and key stakeholders associated with facility planning include Charles Sturt
University and PCYC. Charles Sturt University has agreed to forty-two (42) year peppercorn
lease arrangement on a River Street site, adjacent to their Dubbo academic campus.

Council’s Chief Executive Officer Michael McMahon and Director Liveability have participated
in Project Control Group meetings with representation inclusive of Dugald Saunders, MP,
Member for Dubbo, NSW Government Office of Sport personnel, Charles Sturt University
personnel; and PCYC personnel. The intention of the Project Control Group has been to
suitably guide governance decision making pertaining to planning, construction and operation
of a new facility. A draft Memorandum of Understanding between project stakeholders, has
not yet been finalised.

Most recent Project Control Group meeting outcomes have been described by NSW Office of
Sport, Director, Western Cluster, Casey Grice, as follows:

On the 17" of December 2019 the Dubbo Indoor Multi-Sport
Facility Project Control Group unanimously agreed to assign
Public Works Advisory to manage the project under the
guidance of the PCG.

On the 14™ of January 2020 the Project Control Group
participated in a governance workshop facilitated by Public
Works Advisory to define the ongoing roles and responsibilities
of Charles Sturt University, PCYC and Dubbo Regional Council.
During this meeting DRC confirmed they would not consider the
acquisition of the Dubbo Indoor Multi-Sport Facility once
completed.
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All parties agreed that Dubbo Regional Council withdraw from
the PCG to allow the Office of Sport, CSU and PCYC to continue
negotiations and oversee ongoing delivery of the project.

Dubbo Regional Council will remain integral to the project and
will be consulted throughout the planning, design and delivery
of the Dubbo Indoor Multi-Sport Facility.

The Office of Sport seeks resolution from Council to withdrawal
from the Regional Sports Infrastructure Funding Deed signed in
February 2019.

REPORT

There has been much discussion pertaining to project funding, scope, capacity, timelines and
stakeholder roles, during Dubbo Indoor Multi-Sport Facility Project Control Group meetings.
Dubbo Regional Council is not an identified lead stakeholder in the development or operation
of an indoor sport facility. Further, Council is not prepared to be accountable for cost
overruns pertaining to the construction of operation of a facility. Council should not incur the
risk associated with such an initiative.

Whilst Council strenuously advocates for facilities which can accommodate differing sports,
inclusive of basketball, netball, tennis, soccer and the like, as well as significant tournaments
for the broader region, Council’s ambiguous participation in the Project Control Group
potentially hinders the facility’s ability to progress and gather momentum. It also poses
inappropriate governance challenges for Council. As such, it is best for Council to formally
withdraw from the Regional Sports Infrastructure Fund agreement. The funding deed was
originally signed by the Chief Executive Officer during February 2019 and is appended as
Attachment 1.

Alternatively, Dubbo Regional Council intends to be readily available to provide advice and
recommendations pertaining to the Dubbo Indoor Multi-Sport Facility through the Dubbo
Regional Council Sports Council. Council also considers it integral to be a proactive conduit
between project proponents and broader community stakeholders.

SUMMARY

Since Council does not have facility ownership, nor facility operational responsibilities, it is
best for Council to agree to revoke the original funding deed under the Regional Sports
Infrastructure Fund $9.3 million grant monies, to the NSW Government, expressly requesting
that allocated monies be quarantined for the Dubbo Indoor Multi-Sport Facility; and
disbursed when proponent governance structures have been finalised.

Appendices:
11 Regional Sports Infrastructure Fund - Office Of Sport - Police Citizens Youth Clubs
NSW Ltd - PCYC - Dubbo Indoor Multi-Sport Facility.
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Office
ﬁﬂsmw of Sport

Funding Deed
Regional Sports Infrastructure Fund

28 February 2019
Department Office of Sport
) . . L
Approved Community Organisation Police (Cpltt:l:%n)s Youth Clubs NSW Lid
Council Dubbo Regional Council
Project Dubbo Indoor Multi-Sport Facility
Office of Sport
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Details
Department Name The Crown in right of the State of New South
Wales acting through the Department of Industry
Agency/Division  Office of Sport (ABN 31 321 190 047)
Address Level 3, 6b Figtree Drive, Sydney Olympic Park
2127
Regional Director, Name Casey Grice
Western " ) . '
Position Regional Director, Western, Office of Sport
Address 76 McNamara Street, Orange NSW 2800
PO Box 381, Orange NSW 2800
Telephone 02 5335 8800
E-mail casey.grice@sport.nsw.gov.au
Approved Name Police Citizens Youth Clubs NSW Ltd (PCYC)
Community
Organisation (ACO)
Contact: Lester Stump
General Manager, Strategic Development,
Facilities and Assets
Ph: 02 8805 4722 or Mob: 0412 563 652
Istump@pcycnsw.org.au
Address 1¢ Mimika Avenue, Whalan NSW 2770
ABN 89 401 152 271
Council Name Dubbo Regional Council
Address Corner Church & Darling Streets, Dubbo NSW
2830
ABN 53 538 070 928
Grant Amount of Grant  $9,300,000
Background

The following provides background information regarding the parties and people involved in this
Deed and is to assist in understanding the roles and responsibilities of these parties and people at a
high level only {this background information is not to be used in interpreting this Deed):

Office of Sport
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Department —The Depariment will release the Grant to the Council provided the Council
and ACO are performing their obligations and the Project is being delivered as required
by this Deed.
Director, Wastern Region, Office of Sport — The Director receives information from
the Council and manages relationships with Council and the ACO in order to assist the
Department with its overall coordination of the RSIF.
Council — The Council has identified the ACO to deliver the Project, subject to receiving
the Grant from the Department and Council being satisfied that the ACO has done
everything it is required to do under this Deed, Council must pay the Grant to the ACO.
Council and the Director, Western Region will work collaboratively on the Project.
ACO - The ACO is responsible for delivering the Project with the Grant received from
Council and managing Project risk. The ACO is responsible for applying the Grant to the
Project and demonstrating to the other parties it has carried out the delivery of the
Project as required by this Deed.
Project Control Group — means the body charged with oversight of the Project and
consists of:

o Lead - Office of Sport

o Members

= Dubbo Regional Council

PCYC NSW
Department of Premier and Cabinet
Charles Sturt University

Terms
Definitions and Commencement

1. Definitions

Fer the purposes of this Deed:

Other members as required by the PCG from time to time.

Business Day means any day other than a Saturday, Sunday or public holiday in New South

Wales.

Director, Western Region means the person identified as such in the Details, or an

authorised representative as notified from time to time.

Claim means any cost, expense, loss, damage, claim, action, proceeding or other liability
(whether in contract, tort or otherwise), however arising and includes legal costs.

Combined Administrative Costs means the combined administrative costs incurred by
both the Council and the ACO in respect of the Project (such costs include internal and
external costs from administering, designing, planning and managing the Project).

Commencement Date means the date on which the last party signed this Deed.

Conflict of Interest means a situation where the exercise of a person’s duty or decision-
making is influenced, potentially influenced, or may appear to be influenced, by a secondary

interest, including (but not limited to) a private or business interest.

Deed means this funding deed document and includes the Details, Terms, Schedule and

any annexures or other documents cross-referenced in this Deed.

Office of Sport
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Grant means the grant of funding for the Project from the RSIF as set out in the Details.
GST Law means A New Tax System (Goods and Services Tax) Act 1999 (Cth).

LG Act means the Local Government Act 1993.

Location means the location of the Project shown in the Schedule.

Milestones mean the stages for the Project shown in the relevant section of the
Schedule.

Notice means a notice given under this Deed and in accordance with clause 21.

Payment means a payment of the Grant for the Project shown in the Schedule on the
terms required by this Deed.

Personal Information has the same meaning as in the Privacy and Personal
Information Protection Act 1998.

Program Guidelines means the Regional Sports Infrastructure Fund Program
Guidelines published by the NSW Government and as updated from time to time.

Progress Report means a written report that identifies for the Project:

» progress against Milestones and any current or anticipated delays (with
information regarding the cause of the delay and measures to respond to the
delay);

« any actual costs at the date of the report and any actual or anticipated cost
overruns;

¢ any variations requested since the previous Progress Report;

« the amount of Paymenis received from the Department since the previous
Progress Report; and

e the cumulative amount of Payments made since the Commencement Date.

Project means the Project outlined in the Schedule for which a Grant has been approved
for the purposes of this Deed.

Project Control Group means the body charged with oversight of the Project and whose
role includes oversight of the design, planning, construction and delivery schedule;
monitoring of project objectives as outlined in the Final Funding Application submitted by
Dubbo Regional Council; financial monitoring; management of project risks; communication
and stakeholder engagement strategies.

Project Term means the period starting on the Commencement Date and ending on the
date by which the final Payment for the Project must be claimed as set out in the
Schedule.

RSIF means the Regional Sports Infrastructure Fund, as further described in the
Program Guidelines.

State means the Crown in right of the State of New South Wales and all officers, employees
and agents of the Crown.

Summary Completion Report means a report confirming that the Project has been

Office of Sport
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completed, the actual cost of the Project and the date the works comprised in the Project
were made available for use by the local community.

2.1

2.2

3.1
a)
b)

c)

d)

3.2
a)
k)
c)

d)

9)
h)

4.1

Office of Sport

INFRASTRUCTURE AND LIVEABILITY COMMITTEE

Commencement and completion
This Deed will commence on the Commencement Date.

Unless otherwise agreed, the ACO must ensure the Project is completed by the date
for the completion of the final Milestone as set out in the Schedule.

General requirements
In addition to other terms of this Deed, Council:

must ensure the Grant is used only for the relevant Project at the relevant
Location and be accountable for all the Grant funding received under this Deed;
must comply with all RSIF policies and guidelines (available at

hitps://sport. nsw.gov.au/clubs/grants/regional-sports-infrastructure);

agrees to provide assistance to the Department and Director, Western Region
(and people invited by the Department and Director, Western Region) to visit a
Location from time to time, including to verify that the Milestone activities have
been completed; and

must comply with all applicable Commonwealth, State and local government
laws, including the LG Act.

In addition to other terms of this Deed, the ACOQ, under the supervision of the PCG:

must ensure the Grant is used only for the relevant Project at the relevant
Location and be accountable for all the Grant funding received under this Deed;
must ensure that each Milestone is completed by the relevant deadline specified in
the Schedule;

must ensure that all necessary local council and other legal and statutory approvals
for the Project are obtained;

must manage the Project with all due skili and care including in relation to financial
management, project planning and risk management;

must comply with all RSIF policies and guidelines (available at
hitps:/sport.nsw.gov.au/clubs/grants/regional-sports-infrastructure,

agrees to provide assistance to the Department and Director, Western Region (and
people invited by the Department and Director, Western Region) to visit a Location
from time to time, including to verify that the Milestone activities have been
completed;

must comply with all applicable Commonwealth, State and local government laws;
and

must provide all documents, records and other information, including the invoices
and receipts required by the Department under clause 4.1, as requested from time to
time by the Council, Director Western Region or Department in accordance with this
Deed.

Payment

Provided the ACO and the Council carry out their obligations under this Deed, the
Department will pay the Grant to Council in the Payments shown in the Schedule.
Other than the first Payment, the Department will not make the Payments unless the
ACO has completed the relevant Milestone and the Council has provided the
Department with invoices and related receipts (as obtained from the ACO) as

Page 10
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4.2

43

44

51

52

5.3

54

Oftice of Sport

b)

<)

a)

b)

c)

required by the Department.

The Council agrees it may only pay any part of the Grant to the ACO for the
purposes of a Project if the Council is satisfied that the ACO is not in breach of this
Deed. Unless otherwise agreed with the ACO, the Council must pay the ACO the full
amount of the Grant received from the Department if the ACO completes the Project
to the Department’s satisfaction (subject to any amounts deducted under clause
5.2). .

Unless otherwise approved under clause 10.1, if the Council does not make a claim
for a Payment by the date in the Schedule, the Council may no longer have a right to
claim that Payment and the Department will not be required to pay that Payment.
The ACO agrees that it must not make a claim against the State for a Payment or
any other costs or liabilities if the ACO does not receive a Payment because of the
operation of this clause.

If the Department makes any Payment to the Council, the Council and the ACO
acknowledge and agree this does not mean that the Department accepts that any
part of the Project complies with the requirements of this Deed.

Project costs

The ACO agrees that the Grant for the Project is (subject to amounts deducted
under clause 5.2) the maximum amount to be paid under the RSIF towards the
carrying out of the Project and that the ACO:

will prepare and review.a scope of works and costs estimate for the Project within six
months of the signing of this Deed;

is responsible for any costs that exceed the Grant for the Project (whether the ACO
expected to incur such costs or not at any time before or after it signed this Deed)
and the ACO must obtain any additional funding necessary to carry out the Project;
and

is responsible for all maintenance costs arising from the Project.
Not Used

The ACO acknowledges and agrees that where the actual cost of the Project is less
than the Grant:

the ACO will notify the Department of any unspent Grant before the end of the
Project;

the Department may reduce the final Payment to reflect the actual cost incurred to
deliver the Project; and

the ACO must return to the Department all Grant money paid to the ACO that
exceeds the actual cost of carrying out the Praject (including any interest earned on
such funds) within 28 days after completion of the Project (or termination of the
Deed).

The Council acknowledges and agrees that, where the actual cost of the Project is less
than the Grant, the Council must return to the Department all Grant money held by the
Council that has not been paid to the ACO and which exceeds the actual cost of carrying

INFRASTRUCTURE AND LIVEABILITY COMMITTEE Page 11
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6.1

a)

6.2

6.3

a)
b)

7.1

7.2

7.3

7.4

7.5

7.6

Office of Sport

out the Project (including any interest earned on such funds) within 28 days after
completion of the Project (or termination of the Deed).

Bank account for Payments

The Council agrees to maintain:

a separate account at a financial institution, or
an existing general account at a financial institution where adequate internal
financial controls are in place for the identification of the Payments,

which is an authorised deposit-taking institution, located in New South Wales,
including a bank, credit union or building society ("bank account™).

Interest earned on Payments held in a bank account must be used solely for the
purpose of the Project.

If the Project is delayed, Payments already paid to the Council must be held in the
bank account until:

they are paid by the Council to the ACO solely for the purpose of that Project; or
they are required to be returned or repaid to the Department in accordance with
the terms of this Deed.

Withholding, suspension, changes to Payments and repayments

The Department may, acting reasonably, increase or decrease the amount of any
particular Payments by issuing Council with a written Notice setting out the details of
the changes provided that such changes will not affect the amount of the overall
Grant payable and the Council must immediately inform the ACO of any changes to
the Payments.

If either or both the Council or the ACO are not complying with this Deed, the
Department may withhold all or part of any Payment until there is compliance with
the Deed.

If the Department withholds all or part of any Payment under clause 7.2, Council and
the ACO agree they must each continue to perform their obligations under this Deed.

If the ACO breaches this Deed, the Department may provide the ACO with a written
Notice requiring the repayment of any or all Payments (determined by the
Department in its absolute discretion) specified in the Notice within 28 days.

The Department may offset the amount of any overpayment or claim for repayment
against any future Payment.

The Council and the ACO acknowledge and agree that any repayment or

overpayment the Department claims under clauses 5 or 7 will be a debt due and
owing to the Department.

GST

Unless otherwise indicated, all consideration for any supply under this Deed is
exclusive of any GST imposed in relation to the supply.
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B2

8.3

84

9.1

9.2

9.3

9.4

9.5

9.6

a)
k)

€)
10.

10.1

Office of Sport

The recipient of a supply must be registered under the GST Law at the time of
making any supply under this Deed on which GST is imposed.

If the recipient is not registered under the GST Law as required under clause 8.2, the
recipient will not be entitled to receive such amount of any Payment that is equal to
the amount of GST imposed on that supply

If:

a) GST is imposed on a supply made to the Department under this Deed; and
b) the Department is or will be entitled to receive an input tax credit (as defined in
the GST Law) in relation to that supply,

the Department will pay an additional amount equal to the GST imposed on that supply,
at the time and in the manner payment is otherwise payable under this Deed in relation
to that supply.

Reporting requirements

The Council agrees to provide to the Department and Director, Western Region a
Progress Report as requested from time to time (or such other information
requested) within the timeframe the Director, Western Region reasonably requires.

The Council and the ACO agree to make relevant employees, volunteers and
contractors available to the Department as requested from time to time, to discuss
the progress of the Project and any Progress Report.

The Department may provide the Council or the ACO with a request for accounting,
banking or other financial documents or other records relating to use or expenditure
of any Payment (including use or expenditure of any Payment by the ACO) and the
Council and the ACO agree to provide copies of any such records to the Department
within 10 Business Days of a request being made.

Despite clause 9.3, the Council and the ACO acknowledge and agrees that the
Department may, from time to time, require information urgently and the Council and
the ACO agree to use all reasonable endeavours to provide such information on an
urgent basis.

Within 30 calendar days after completion of the Project, the Council agrees to
provide the Department with a Summary Completion Report.

The Council and the ACO agree they each must, if requested by the Department and
the Department of Premier and Cabinet, participate in any survey or feedback at a
time agreed by Council and the Department and/or the Department of Premier and
Cabinet regarding matters including one or more of the following:

questionnaire regarding the assistance received,
survey of the Director, Western Region’s service levels and the effectiveness of
assistance provided; and
survey of Project outcomes.
Variation

If the ACO wishes to vary the Project, including any Milestone or other matter set out
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a)

b)

10.2

10.3

10.4

a)
<)

d)

1.

a)
b)

c)

12.

121

Office of Sport

in the Schedule, including:

changes to the nature of the Project or the scope of works, Location or revised
priorities for the Project; or

changes to the timeframe for delivery of the Project, including extensions to
completion of Milestones,

the ACO must first make a written request to the Department (and must immediately
provide a copy of the request to the Council) and provide such information as is
reasonably required by the Department.

Following a request for a variation under clause 10.1, the Department will consider
whether to approve the request and the ACO agrees that no variation is approved
unless it is approved by the Department in writing.

Without limiting clause 10.2, the ACO agrees that the Department may refuse a
request for a variation under clause 10.1 if the Council does not agree with the
requested variation.

The ACO agrees it will advise the Department and Director, Western Region
immediately (and will advise the Council as soon as it has advised the Department
and Director, Western Region):

if the ACO is unable to proceed with the Project at any time for any reason;
if the Project has been inactive for a period of 20 Business Days or more;
(where the ACO owns or leases the Location) if the ACO proposes to sell or
lease any part of the Location; and

(where the ACO does not own or lease the Location) if the ACQ is notified or
becomes aware of a proposal tc sell or lease any part of the Location.

Confidential information

Each party agrees it must maintain the confidentiality of all commercially sensitive or
confidential information it receives from the other party, unless it obtains the consent
of that other party to disclose the information. For the purposes of this section, the
Department considers the amount of the Grant to be confidential information of the
Department.

Clause 11.1 does not apply if the information required to be disclosed:

is publicly available at the time of the disclosure;

is required to be disclosed under the Government Information (Public Access)
Act 2009 (NSW) or process or requirement of Parliament or a court; or

is required to be disclosed for the purpose of preparing a party’s financial
statements.

Acknowledgement of support

If requested by the Department, the ACO agrees to acknowledge in publications and
signage the NSW Government's support for the Project in accordance with the NSW
Government's Funding Acknowledgement Guidelines for recipients of NSW
Government grants, including appropriate use of the NSW Government logo.

10

INFRASTRUCTURE AND LIVEABILITY COMMITTEE Page 14




APPENDIX NO: 1 - REGIONAL SPORTS INFRASTRUCTURE FUND - OFFICE OF ITEM NO: ILC20/1

SPORT - POLICE CITIZENS YOUTH CLUBS NSW LTD - PCYC - DUBBO INDOOR
MULTI-SPORT FACILITY.

12.2

13.

131

13.2

14.
14.1

a)

b)

14.2

a)

b)

15.

16.1

a)

Office of Sport

The ACO must not publish any material or install any signage in relation to the
Project referencing the NSW Government'’s support or using the NSW Government
logo without advising the Department.

Publicity

The Council and the ACO each agree to provide the Department and Director,
Western Region with at least 15 Business Days’ notice of any proposed
announcements, launches or public events relating to the Project and provide an
opportunity for a representative of the NSW Government to attend and speak at any
launch or public event for.the Project.

The Council and the ACO each agree that the Department may issue public
communications on the provision of Grants and progress on completing the Project.
Where practicable to do so, the Department and Director Western Region will give
advance notice of such communications.

Privacy
The Council and the ACO must:

ensure that Personal Information that is provided by the Department, Director
Western Region or collected by the Council or the ACO under or in connection
with this Deed is used only for the purposes of this Deed and isprotected against
loss, unauthorised access, use, modification and disclosure, or against other
misuse; and

not disclose any Personal Information without the written consent of:

i the individual to whom the Personal Information relates; or

ii the Department or the Director, Western Region.

Without limiting clause 14.1 and unless otherwise required or authorised by law, the
Council and the ACO must:

comply with the Information Protection Principles applying to NSW public sector
agencies under the Privacy and Personal Information Protection Act 1998 (NSW)
when doing any act or engaging in any practice in relation to Personal Information;
and

include equivalent requirements regarding Personal Information (including this
clause) in any other contract entered into to undertake the Project.

Conflict of Interest

The Council and the ACO agree that, as at the Commencement Date, there is no
Conflict of Interest in relation to the carrying out of the Project under this Deed. The
Council and the ACO agree they each must notify the Department and Director,
Western Region in writing immediately on becoming aware of a Conflict of Interest
that arises after the Commencement Date. On receiving notice of a Conflict of
Interest, the Department may:

request such further information as it may require regarding the circumstances of
the Conflict of Interest; or

11
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b)

approve the continuation of the arrangements under this Deed, subject to
reasonable conditions to ensure appropriate management of the Conflict of
Interest.

15.2 The Department may immediately terminate this Deed by giving a Notice if in the

Department’s view (acting reasonably) the Conflict of Interest cannot be
appropriately managed.

Dealing with risk

16.

16.1

16.2

16.3

16.4

16.5

17.

17.1

a)
b)
c)

d)

e)

Office of Sport

Insurance

The ACO agrees to maintain public liability insurance to a minimum of
$10,000,000.00 for any single occurrence and unlimited in the aggregate as to the
number of occurrences for the Project.

The ACO agrees not todo, permit or allow any act, matter or thing or omission
whereby any insurance policy referred to in this clause 16 may be rendered void or
voidable.

On request by the Department, the ACO agrees to provide (or obtain from each
ACO) a copy of valid and current certificates ofcurrency for each insurance policy
described in this clause 16.

The ACO agrees it is responsible for maintaining the currency of any other relevant
insurances including contract works insurance, professional indemnity insurance,
directors and officers liability and worker's compensation insurances.

Without limitation to this clause 16, the ACO agrees that it has and will maintain
appropriate insurance to cover any liability the ACO may incur in relation to this Deed
and to ensure the delivery of the Project.

Indemnities

The ACO must indemnify and keep indemnified the State from and against any loss
(including legal costs and expenses) or liability incurred or suffered by, or made
against, any of those indemnified arising directly or indirectly from any Claim by any
person as a result of or in connection with:

a breach of this Deed by the ACO;

any unlawful or negligent act or omission by the ACO (or an employee, volunteer,
agent or subcontractor of the ACO in connection with this Deed);

any illness, injury or death of any person caused or contributed to by the ACO or
the employees, volunteers, invitees, contractors or subcontractors of the ACO in
connection with this Deed or the Project;

any loss or damage to real or personal property caused or contributed to by the
ACO or the employees, volunteers, invitees, contractors or subcontractors of the
ACO in connection with this Deed or the Project; or

any act or omission by the ACO or the employees, volunteers, invitees,
contractors and subcontractors of the ACO in connection with this Deed that is
an infringement of any intellectual property, or privacy rights of the Department
or any third party.

12
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17.2

a)
b)
c)

17.3

17.4

The Council must indemnify and keep indemnified the State from and against any
loss (including legal costs and expenses) or liability incurred or suffered by, or made
against, any of those indemnified arising directly or indirectly from any Claim by any
person as a result of or in connection with:

a breach of this Deed by the Council;

any unlawful or negligent act or omission by the Council (or an employee, agent
or contractor of the Council in connection with this Deed other than the ACO); or
any illness, injury or death of any person caused or contributed to by the Council or
the employees of the Council in connection with this Deed or the Project.

The obligation of each of the ACO and the Councilto indemnify the State under this
clause 17 will be reduced proportionately to the extent that any negligent or unlawful
act or omission by the Department, its officers, employees or agents contributed to
the relevant loss or liability.

The obligation of each of the ACO and the Councilto indemnify the State under this
clause 17 does notexclude or reduce the liability of, or benefit to, a party that may
arise by operation of the common law, statute or the other terms of this Deed.

Terminating this Deed

18.
18.1

a)
b)

18.2

a)
b)
c)
d)
18.3
a)
b)

18.4

a)

Office of Sport

Termination
Unless terminated earlier in accordance with this clause, this Deed will end at the later of:

the end date of the Project Term; or
once the ACO has completed the Project to the Department's satisfaction.

The Department may terminate this Deed 20 Business Days after the date of a Notice
requiring the ACO to remedy a breach (and the ACO fails to remedy the breach
within that period) involving any one or more of the following:

in the Department's opinion the ACO has not carried out the Project diligently or
competently;

the ACO has not achieved one or more of the Milestones of the Project by the
date for completion;

the Department considers the Project is no longer viable; or

the Department considers that there has been a material change in
circumstances in the ACQ’s financial position or the structure of the ACO.

The Department may terminate this Deed 20 Business Days afterthe date of a Notice
requiring the Council to remedy a breach (and the Council fails to remedy the breach
within that period) involving any one or more of the following:

in the Department's opinion the Council has not carried out its obligations in
clause 4.2 diligently or competently; or '

in the Department's opinion the Council has not complied with its reporting
obligations in clause 9.

The Department may terminate this Deed immediately by giving the ACO a Notice to
the ACO if:

"the ACO breaches a provision of this Deed in a manner that, in the Department's

13
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b)

c)

e)

18.5

a)

b)
¢)

d)

18.6

opinion, is not capable of remedy;

the Department is of the opinion that the ACO has provided intentionally
misleading or incorrect information as part of the application for funding or as part
of this Deed,

the ACO uses the Grant funding for purposes other than the relevant Project;

the Department is of the opinion a material Conflict of Interest has arisen;

the Department is of the opinion that it is necessary to terminate the Deed to
protect the reputation of the Department or the NSW Government; or

the ACO becomes insolvent, goes into liquidation or administration or otherwise
becomes subject to any form of insolvency proceedings.

The Department may terminate this Deed immediately by giving the Council a Notice
to the Council if:

the Council applies the Grant funding for purposes other than the relevant
Project;

the Department is of the opinion a material Conflict of Interest has arisen;,

the Department is of the opinion that it is necessary to terminate the Deed to
protect the reputation of the Department or the NSW Government; or

the Council becomes insolvent, goes into liquidation or administration or otherwise
becomes subject to any form of insolvency proceedings.

The ACO and the Council acknowledge and agree that the Department is not liable
to pay any compensation or costs to the ACO or the Council if this Deed is
terminated in accordance with clause 18 and each of the Council and the ACO
irrevocably and unconditionally release the Department and the State in respect of
such termination.

Other Legal Matters

19.

19.1

19.2

20.

201

Office of Sport

Consent of land owner

If the ACO does not own the 1and where the Project will be constructed, installed or
otherwise delivered, the ACO agrees that it will:

a) within six-months of the date of this agreement, obtain the written approval and
agreement of the land owner to construct, install or otherwise deliver the Project on
the land; and

b) obtain the written agreement of the land owner to notify the ACO during the 10-year
period referred to in clause 20.1 of any proposal to sell or lease the land on which the
Project is or will be carried out.

The ACO indemnifies and agrees to keep indemnified the State from and against any
loss (including legal costs and expenses on a solicitor/own client basis) or liability
incurred or suffered by, or made against, any of those indemnified arising directly or
indirectly from any Claim by the land owner as a result of or in connection with the
Project.

Maintenance of Assets

The ACO agrees to maintain and not to demolish, eradicate, remove, dispose of or
otherwise interfere with the infrastructure, facilities or improvements (“assets”)
created by the Project for 10 years after the completion of the Project, unless safety
concerns can be demonstrated.

14
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20.2

203

204

21,

212

21.3

214
a)
b)

<)

215

22.

221

Office of Sport

As the Grant funding is provided to benefit the local community, and conversion or
disposal through sale or otherwise of assets funded through the RSIF is not
consistent with this purpose, if the ACO intends tc convert or dispose of assets
funded by the RSIF program within 10 years from the Completion of the Project, the
ACO agrees it must notify the Department immediately with details of the intended
conversion or disposal.

Where the Department so requests, the ACO must repay the Department the Grant
funding for the Project within 20 Business Days of the disposal or conversion of the
assets in breach of clause 20.1.

If the Department notifies the ACO that it requires repayment of any amount under
clause 20.3, the ACO agrees that the amount will become a debt due and payable to
the Department.

Notices

The Council and the ACO acknowledge and agree that the Director, Western Region
is authorised tc give and receive Notices on the Department’s behalf.

Unless otherwise stated in this Deed, all Notices to be given under this Deed must
be in writing, and hand-delivered, posted or emailed to the Depariment or as
otherwise notified in writing.

The Council and the ACO must advise the Department of the contact details (and
any change to the contact details) for Notices. The Director, Western Region accepts
no responsibility for correspondence or other communications that are not received
due to contact details not being updated.

The receiving party will be deemed to have received the Notice as follows:

if hand delivered, on the day on which it is delivered to or left at an attended
reception desk at the relevant address;
if sent by regular post within Australia, on the fourth Business Day after the day
on which it is posted;
if sent by email, the first of the following occurring:
+ when the sender receives an automated message confirming delivery; or
« four hours after the time sent (as recorded on the device from which the
sender sent the email) unless the sender receives an automated message
that the email has not been delivered, provided that such time is before
5.00pm on a Business Day, otherwise itwill be deemed to be received on
the next Business Day.

Any such mode of service will be in all respects valid notwithstanding that the party on
whom service is affected may be in liquidation, bankruptcy or wound up and
notwithstanding any other matter or event whatsoever.

General

Survival: The following clauses survive termination or expiry of this Deed: clause 5.3(c)
(Project costs), clause 7 (Withholding, suspension, changes to payments and
repayments), clause 11 (Confidential information), clause 13 (Acknowledgement of
support), clause 13 (Publicity), clause 14 (Privacy), clause 16 (Insurance), clause 17
(Indemnities), clause 18 (Termination), clause 22 4 (Keeping of records, audit and

15
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rights of access to such records), this clause 22.1and any other clause which by its

nature is intended to survive this Deed.

22.2 ACO:; The ACO remains responsible for implementing the Project in accordance with
the terms of this Deed if contractors are engaged to deliver all or part of the Project.

The ACO agrees it is responsible for ensuring that all contractors have appropriate
skills, qualifications and experience for the Project and that all work meets the
requirements of this Deed and complies with relevant legislation, standards and
codes of practice. The ACO is responsible for ensuring that contractors hold all

appropriate insurances.

22.3 Volunteers: The ACO may permit volunteers to assist in the delivery of the Project if

such volunteers are volunteers of the ACO.
224 Keeping of records, audit and rights of access to such records:

The Council and the ACO:

a) must keep complete and accurate records and books of account with respect to

the Project (the "Records"), and must retain such Records for a minimum of 7

years after expiry or termination of this Deed;

b) authorise the Department and any department or agency of the State (the

"Auditors”) to undertake audits, to examine and inspect, at reasonable times and

on reasonable notice any Records held and allow any such Records to be

copied; and

c) must provide all reasonable assistance in order for the Auditors to properly carry

out the inspections and audits referred to in this clause.

225 Entire Deed: This Deed states allthe express terms agreed by the parties as tothe
matters referred to in this Deed. It supersedes all prior contracts, obligations,
representations, conduct and understandings between the parties relating to the

subject matter of this Deed.

226 Inconsistency: If there is any inconsistency between provisions of this Deed then

the order of precedence will be the:
a) Details; then
b) terms of this Deed; then
c) Schedule.

22.7 Negation of employment, partnership or agency

a) This Deed does not create a relationship of agency, partnership, and/or

employment between the parties.

b) The ACO must not represent that it is an agent of the Department or Director,
Westem Region as otherwise able to bind or represent the Department and/or

Business Development Manager.

22.8 Relationship: All work performed by the ACO and all contracts made by the ACO in

carrying out the Project must be performed and made by the ACO as principal and
not as agent for the State, Director Western Region or the Department. In all

dealings in relation to the Project the ACO acts solely on its own account.

22.9 Further assurance: Each party must promptly execute all documents and do all

things required by law, or that the other party from time to time reasonably requests,

to effect, perfect or complete this Deed and all transactions incidental to it.

Office of Sport
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22.10 Waiver: The Council and ACO agree that:

a)

b)

22.1
a)

b)

c)

2212

2213

2214

22.15

Office of Sport

the State does not accept any responsibility or liability for works carried out for a
Project and bears no responsibility for the Project.

no failure or delay by the Department or its officers or the Director, Western
Region in exercising any right, power or remedy under this Deed, and no course
of dealing with the Council or the ACO, will operate as a waiver of a breach or a
default by the Council or the ACO. Any waiver by the Department or its officers
of a breach or default of this Deed must be in writing and will not be construed as
a waiver of any further breach of the same or any other provision.

Assignment or change of Crown agent:;

Neither the Council nor the ACO may assign or novate obligations or interests
under this Deed, without the prior written consent of the Department.

The Department may, by written Notice to the Council and ACQO, advise that
another NSW Government Department, statutory body or other agency is to
exercise the rights of the Department under this Deed (being, at all times, rights
which are exercisable for and on behalf of the Crown in right of the State of New
South Wales).

On notification by the Department, the Council and ACO must each execute all
documents reasonably necessary to give effect to the Notice by the Department
under this clause.

Counterparts: This Deed may be signed in any number of counterparts which taken
together will constitute one instrument.

Severability: If any part of this Deed is or becomes illegal, invalid or unenforceable
in any relevant jurisdiction, the legality, validity or enforceability of the remainder of
this Deed will not be affected and this Deed will be read as if the part had been
deleted in that jurisdiction only.

Governing Law: The laws of New South Wales govern this Deed and the parties
submit to the non-exclusive jurisdiction of the courts in that State

Several responsibilities: Where this Deed provides that the Council and the ACO
acknowledge or agree something, or that the Council and the ACO must or will do
something or refrain from doing something, the acknowledgement, agreement and
obligations of the Council and the ACO are several, unless expressly provided
otherwise in this Deed.

17
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ITEM NO: ILC20/1

Execution Clauses

Department

Signed, sealed and delivered for and on behalf of the Crown in right of the State of New South Wales
acting through the Department by its authorised signatory, but not so asto incur personal liability:

Name of Authorised Signatory Signature

Date

In the presence of:

Name of Witness Signature of Witness

Signed, sealed and delivered for and on behalf of Police Citizens Youth Clubs NSW Ltd (PCYC) by
its authorised representative acting lawfully under delegated authority:

Name of Authorised Representative Signature

Position held Date

in the presence of:

Name of Witness Signature of Witness

Council

Signed, sealed and delivered for and on behalf of Dubbo Regional Council by its authorised
representative acting lawfully under delegated authority:

Miosaee MMavo — <

Name of Authorised Representative Signature

Q‘E}z()l‘g_

Position held  Catngd e e bt Date

In the presence of:

Name of Witness Signature of Witness

Office of Sport
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Schedule

Program: Regional Sports Infrastructure Fund

Project Name: Dubbo Indoor Multi-Sport Fagility

Location: Dubbo

NSW Government. Funding under the Regional Sports Infrastructure Fund, in a total amount of up to $9,300,000 is to be made by way of Instalments,
subject to the terms of this Agreement. )

Dubbo Regional Council - $1,000,000, subject to a formal resolution of Council approving the financial contribution

PCYC - $4,000,000

The ACO must ensure any Milestones for the Project are completed by the timeframe set out below.

Project Project Performance Anticipated Estimated
Milestones Report due Instalment Payment
date payment amount
Project Control Group February — April N/A $0
develops a memorandum of 2019

understanding for the

delivery of the Project with
Dubbo Regional Council,
Police Citizens Youth Clubs
NSW and Charles Sturt

University.

Office of Sport
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Dubbo Regional Council | May 2019 NIA $0

and CSU

enter into a lease for the

Location for not less than 42

years. The lease must

contain consent to the

Project.

Dubbo Regional Council | June 2019 Provision of | June 2019 $100,000

and PCYC (and CSU if lease and

necessary) enter into a MoU

development agreement in

relation to the Project, as

well as prepare the

Concept Design and

Development Cost Plan.

DA submitted and May 2019 - October 2019 | November 2019 | $600,000

development consent September 2019

obtained

Detailed design November 2019 — | March 2020 | April 2020 $600,000

commences February 2020

Construction Procurement — | May 2020 - August 2020 | September 2020 | $500,000

GC 21 construction contract | August 2020

Site established November 2020 — | December January 2021 $1,000,000

December 2020 2020

Indoor Facility Construction | January 2021 — September October 2021 $3,000,000
— Phase 1 August 2021 2021

Indoor Facility Construction | January 2021 — June 2021 July 2021 $3,000,000
— Phase 2 May 2022

Project completion and final | August 2022 September October 2022 $500,000

report 2022

Office of Sport
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10 FEBRUARY 2020 I LCZO/Z

n REPORT: 2020 Titan Macquarie Mud Run
| . - Temporary Road Closures
DUBBO REGIONAL AUTHOR: Senior Traffic Engineer

COUNCIL REPORT DATE: 3 February 2020
TRIM REFERENCE: 1D20/60

EXECUTIVE SUMMARY

The Titan Macquarie Mud Run is an annual event held at the end of March 2020 that
challenges participants to negotiate an obstacle course along the Macquarie River corridor in
Dubbo. The event has been successfully run since 2014, with a steady increase of
participants. Some access roads leading into the river corridor are required to be temporarily
closed to facilitate the course. The event starts and finishes at Ollie Robbins Oval then
continues southbound in a clockwise direction, generally following the Tracker Riley
Cycleway/Walkway to Regand Park, and returns along the western side of the river via the
Tamworth Street footbridge and swim crossing back to Ollie Robbins Oval.

It is recommended that approval be granted to the Titan Mud Run Committee for the
temporary closure of the Ollie Robbins Oval access road off Bligh Street, part of Victoria
Street east of Stonehaven Avenue (the access to the boat ramp), the western extension of
Tamworth Street from South Street and the access road to Sir Roden Cutler Park off
Whylandra Street to facilitate the running of the 2020 Titan Macquarie Mud Run in
accordance with the Traffic Management Plan and conditions of approval from Council.
FINANCIAL IMPLICATIONS

There are no financial implications arising from this report.

POLICY IMPLICATIONS

There are no policy implications arising from this report.
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RECOMMENDATION TO THE LOCAL TRAFFIC COMMITTEE

That approval be granted to the Titan Mud Run Committee for the temporary closure of the
Ollie Robbins Oval access road off Bligh Street, Victoria Street east of Stonehaven Avenue,
the western extension of Tamworth Street from South Street and the access road to Sir
Roden Cutler Park off Whylandra Street on Saturday 28 March 2020 between 6 am and 6 pm
to facilitate the running of the 2020 Titan Macquarie Mud Run subject to the following
conditions:

a. The submission of an Event and Traffic Management Plan and Traffic Control Plan to
Council for approval in accordance with Australian Standard 1742.3, and Transport for
NSW’ Guide to Traffic Control at Worksites prepared by an accredited person. Council’s
Traffic Control Plan TM 7283 is to be implemented for the event.

b. Trained course marshals are to be provided at all road closure points and other
locations as identified in the Event and Traffic Management Plan with restricted access
only to emergency and authorised vehicles.

c.  Council’s Executive Manager Governance and Internal Control must sight a copy of the
current Public Liability Insurance Policy for a minimum amount of $20 million on which
Dubbo Regional Council is specifically noted to be indemnified against any action
resulting from the event.

d. The applicant is responsible for the provision of all traffic control required for the event
in accordance with the Traffic Control Plan.

e. All traffic advisory signs shall be placed in accordance with the approved Traffic Control
Plan and the Event and Traffic Management Plan.

f. The applicant is to submit to Council all the appropriate documentation required
accepting the above terms and conditions before final approval will be granted.

g.  All costs associated with implementing these event conditions are to be met by the
event organiser.

LOCAL TRAFFIC COMMITTEE CONSIDERATION
This matter was considered by the Local Traffic Committee at its meeting held on Monday, 3

February 2020. The Committee had unanimous support in the adoption of the
recommendation.
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RECOMMENDATION

That approval be granted to the Titan Mud Run Committee for the temporary closure of the
Ollie Robbins Oval access road off Bligh Street, Victoria Street east of Stonehaven Avenue,
the western extension of Tamworth Street from South Street and the access road to Sir
Roden Cutler Park off Whylandra Street on Saturday 28 March 2020 between 6 am and
6 pm to facilitate the running of the 2020 Titan Macquarie Mud Run subject to the
following conditions:

a. The submission of an Event and Traffic Management Plan and Traffic Control Plan to
Council for approval in accordance with Australian Standard 1742.3, and Transport for
NSW’ Guide to Traffic Control at Worksites prepared by an accredited person.
Council’s Traffic Control Plan TM 7283 is to be implemented for the event.

b. Trained course marshals are to be provided at all road closure points and other
locations as identified in the Event and Traffic Management Plan with restricted
access only to emergency and authorised vehicles.

c. Council’s Executive Manager Governance and Internal Control must sight a copy of
the current Public Liability Insurance Policy for a minimum amount of $20 million on
which Dubbo Regional Council is specifically noted to be indemnified against any
action resulting from the event.

d. The applicant is responsible for the provision of all traffic control required for the
event in accordance with the Traffic Control Plan.

e. All traffic advisory signs shall be placed in accordance with the approved Traffic
Control Plan and the Event and Traffic Management Plan.

f.  The applicant is to submit to Council all the appropriate documentation required
accepting the above terms and conditions before final approval will be granted.

g. All costs associated with implementing these event conditions are to be met by the
event organiser.

Dennis Valantine
Senior Traffic Engineer
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REPORT

Council has received a Special Events Application (Appendix 1) from the Titan Mud Run
Committee that requires several temporary road closures (see attached Traffic Control Plan
Appendix 2) to facilitate the 2020 Titan Macquarie Mud Run (TMMR). The event will be held
from 6am to 6pm on Saturday 28 March 2020 within the parklands along the Macquarie River
corridor, with some 1,500 participants expected. The TMMR has been successfully run since
2014 and is a fundraising event that encompasses a challenging obstacle course around the
Macquarie River corridor.

The TMMR is wholly contained within the parklands of the Macquarie River corridor that
starts and finishes at Ollie Robbins Oval behind the CBD. The course is approximately 10 km
long and proceeds south from Ollie Robbins Oval in a clockwise direction, generally following
the Tracker Riley Cycleway/Walkway to Regand Park, then north across the river at the
Tamworth Street footbridge, north along the western side of the river to a river crossing and
return to Ollie Robins Oval (see Course Map Appendix 3).

There are several roads leading to the river corridor that need to be temporarily closed for
the event in order to segregate traffic from the event participants and enable participants to
cross the roadways, and to continue along the river corridor course. Marshalls will be
stationed at each road closure point with official and emergency vehicle access only into the
river corridor.

The roads to be closed include:

° The two access roads to Ollie Robbins Oval off Bligh Street;

° Victoria Street east of Stonehaven Avenue (access to boat ramp)
° Access road to Sir Roden Cutler Park off Whylandra Street; and

° Tamworth Street west of South Street.

Council’s Traffic Control Plan TM 7283 (attached as Appendix 2) details the road closures. A
Risk Management Plan has been prepared for the event (attached as Appendix 4).

It is recommended that Council approve the application from Titan Mud Run Committee for
the temporary closure of the Ollie Robbins Oval access road of Bligh Street, Victoria Street
east of Stonehaven Avenue, the western extension of Tamworth Street from South Street and
the access road to Sir Roden Cutler Park off Whylandra Street on Saturday 28 March 2020,
between 6 am and 6 pm to facilitate the running of the 2020 Titan Macquarie Mud Run and
implemented in accordance with the Traffic Management Plan and conditions imposed by
Council and Council’s Plan TM 7283.
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20 2020 Titan Macquarie Mud Run - Traffic Control Plan

3] 2020 Titan Macquarie Mud Run - Course Map

4], 2020 Titan Macquarie Mud Run - Risk Assessment
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APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT

APPLICATION FORM

ITEM NO: ILC20/2

APPLICATION - SPECIAL EVENT
RESOURCES

Special EventTransportManagementPlan
Template

POBox81
DUBBO 2830

DUBBO
REGIONAL
COUNCIL

Phone: 68014000
Fax: 68014259
E-mail: council@dubbo.nsw.gov.au

Note: Referto Chapter 7 ofthe Guide fora complete description of the Transport Management Plan

1.  EVENT SUMMARY

1.1 EventDetails

Eventname:

TITAN MACQUARIE MUD RUN

Eventlocation:

OLLIE ROBINS OVAL DUBBO

Eventdate: 6AM 28/3/20

Eventsefupstarttime: ~ 26/3/20 9AM

Eventstarttime:

Eventpack down finishtime:

Event finishtime: ~ 6PM

29/3/20 9AM

Eventis O off-street O% on-streetmoving O on-streetnon-moving O held regularlythroughoutthe year(calendar

1.2  Event Organiser

Title: Mr o Mrs o Miss o Ms o Othero
Surname: FARDELL
Given namel/s: ROD

Event management company
name (if applicable):

TITAN MUD RUN COMMITTEE

Postal address: 9 Cloonawillin C1
Business phane: 0439845513

E-mail: Rod_fardell@bigpond.com
Police: Phone:

Council: Phone:

Roads and Maritime Services

(ifClass 1-regional NSW and

Class 2 event) Phone:

E-mail:

Mobile:

E-mail-

Mobile:

E-mail

Mobile:

Note: The event organiseris the person or organisationinwhose name the Public Liability Insurance s taken out.

1.3  Briefdescription ofthe event(one paragraph)

The Titan Mud Run 15 an annual event with over 1500 people participate in30 fun based obstacles and chall

around a 10kg course from Ollie

Robins Oval to Regand Park along the Tracker Riley Pathway and returning using the River and parks as part of the course. The event is totally

Based and raises money for Community Projects.

utiotbusiness services\forms'\specialeventresources. docx
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APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT

APPLICATION FORM

ITEM NO: ILC20/2

2. RISK MANAGEMENT - TRAFFIC

21

22

Class 2

23

24

Occupational Health and Safety — Traffic Control

xRisk assessment plan/sattached.

Public Liability Insurance

xPublic liability insurance arranged. Certificate of currency attached.
Police

u] Paolice written approval obtained.

Fire Brigades and Ambulance

u] Fire brigades notified.
u} Ambulance nofified.

3. TRAFFIC AND TRANSPORT MANAGEMENT
FH=  Theroute or location

[m} Map attached.

3.2 Parking
m] Parkingorganised—details attached.
[m} Parking notrequired.

33 Construction, trafficcalming andtraffic generating developments
[m} Plans to maximise impactof construction activities, traffic calming devicesor traffic generating

developments attached.
] There are no construction activities, traffic calming devices or traffic generating developments at the
location/route or on the detour routes.

3.4  Trusts,authoritiesorGovernmententerprises
[m} This event uses afacility managed by a trust, authonty or enterprise; written approval attached.
m] Thiseventdoesnotuseafacilitymanagedbyatrust, authorityorenterprise.

o~ 3.5  Impact on/of publictransport
g [m] Publictransportplans created — details attached.

[m} Publictransportnotimpacted orwillnotimpactevent.

3.6 Reopening roads aftermoving events
[m} This is a moving event—details attached.
] Thisisa non-moving event.

3.7 Traffic management requirements unique to this event
[m} Descriptionof unique traffic management requirements attached.
] Therearenouniquetrafficrequirements forthisevent.

3.8  Contingency plans
] Contingency plans attached.

3.9  Heavy vehicle impacts
[m} Impacts heavyvehicles—RMS/TMCtomanage.
] Doesnotimpactheavyvehicles.

3.10 Special event clearways
] Specialeventclearways required—RMS/ TMCtomanage
[m] Special event clearways notrequired

utioibusiness serwces\formsBpecmleventresources,docx Trafficand TransportManagememofSpemalEventsva,sm Ju |‘j2{}1 ﬂ) Page |2
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APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT ITEM NO: ILC20/2
APPLICATION FORM

4. MINIMISING IMPACT ON NON-EVENT COMMUNITY AND EMERGENCY SERVICES

41 Access for local residents, businesses, hospitals and emergency vehicles

a Plans to minimise impact on non-event community attached.

a This eventdoesnotimpactthe non-eventcommunityeither on the mainroute (orlocationjor
detour routes.

4.2  Advertisetrafficmanagementarrangements
a Roadclosuresorrestrictions —advertising medium and copy of proposed advertisements
attached.
a Mo road dlosures or restrictions but special event clearways in place —advertising medium and

copy of proposed advertisement attached.
a Mo road closures, restrictions or special event clearways — advertising not required.

Class2

4.3  Special event warning signs
a Special eventinformation signs are described in the Traffic Control Plan/s.
a This eventdoesnotrequire special eventwarning signs.
4.4  Permanent variable message signs
m] Messages, locationsand timesattached.
a Thiseventdoes notusepermanentvanable message signs.
4.5  Portable variable message signs
a The proposed messagesand locations for portable VMS are attached.

a This eventdoesnotuse portable VMS.

5. Privacy NoTice

The ‘Personal Information’ contained in the completed Transport Management Plan (TMP) may be collected and held by the NSW Police,
the NSW Roads and Maritime Services (RMS), or Local Govemment.

|declarethatthedetailsinthis applicationaretrueandcomplete. lunderstandthat:

i Thepersonalinformation’isbeing collected for submission ofthe TMP forthe eventdescribedin Section 1 ofthisdocument.

Imust supplythe information under the Road Transport Legislation (as defined in the Road Transport (General) Act 1999) and the

Roads Act 1993.

i Failure to supply full details and to sign or confirm this declaration can result in the event not proceeding.

The ‘personalinformation’ being supplied is eithermy own or | have the approval of the person concerned toproduce his/her

‘personal information’.

0 The ‘personal information’ held the Police, RMS/TMC or Local Government may be disclosedinside and outside of NSW to event
managers or any other person or organisation required to manage or provide resources to conduct the event or to any business,
road user or resident who may be impacted by the event.

O The persontowho the ‘personal information’relates has aright to access or correctitinaccordance with the provisions ofthe
relevant privacy legislation.

6. APPROVAL

TMP Approved by: EventOrganiser ~Date: ~ 15/122019

7.  AUTHORISATIONTO*REGULATE TRAFFIC

Council's traffic management requirements have been met. Regulation oftraffic is therefore authorised for all non-classified roads
described in the risk management plans attached to this TMP.

Regulation of traffic authorised by Dubbo Regional Council Date:

The RMS/TMC's traffic management requirements have been met. Regulation of traffic is therefore authorised for all classified roads
described in the risk management plans attached to the TMP.
Regulation of traffic .
authorised by: RMSTMC Date:

*“’Regulate traffic’ means restrict or prohibit the passage afong a road of persons, vehicles or animals (Roads Act, 1993). Council and RMS/TMC require
trafiic to be regulated as described in the risk management plans with the layouts installed under the direction of a qualified person.

utiotbusiness services\forms'\specialeventresources. docx Trafficand TransportManagementof Special Events V3.5 (1.July 2018) Page|3

INFRASTRUCTURE AND LIVEABILITY COMMITTEE Page 32




ITEM NO: ILC20/2

APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT

APPLICATION FORM
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ITEM NO: ILC20/2

APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT

APPLICATION FORM
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APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT

APPLICATION FORM

ITEM NO: ILC20/2

vu:w. EVENT GLIDE Betirn 1o Tabie of Content

Schedule 1 Form - Notice of Intention to Hold a Public Assembly

Taken from NSW Police website
hitps.//www police nsw gov au/ data/assets/pdi file/D007/275560/Notice of intention to Hold a Pub

lic_Assembly,pdf

Summary Offences Act 1988

To the Commissioner of Police

1 PR
Name
of stk b i
Bddress
an behalf of =
Wy
t i intended to hold
either:
[a) a public assembly, not being a procession, of approximately
persons which will assemble
Numse
Piace
at approximate .., e v sy b s s IO Y
me
and diSperse at 2PPIOXIMBLRIY ..euseerovsmmnss s ssrssessssaseserss sessssees ;STY DIT]
Time
or
[b) @ public assembly, being a procession of approximately .
N ambar
persons which will assemble at
Pace
BT ADPIORIMBTEN iiccics i ininmnscissinsise insphassmisannsenisnsasin Lamfpm
Timw
and at approximately " i amyfpm the procession will
commence and shall proceed ..
Spacify route, any stopping places and the approdmate duration of any stap. and the
approsimate tme of teemaation. & diagram may be attached
Traffic & Transport Management of Special Everts | Version 3.5 June 19, 2018 m
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APPENDIX NO: 1 - 2020 TITAN MACQUARIE MUD RUN - SPECIAL EVENT
APPLICATION FORM

ITEM NO: ILC20/2

| specua evion cunoe. | eturn o Taol of Contery

The purpose of the proposed assembly is...

ate

The following special characteristics assoCiated with the assembly would be
useful for the Commissianer of Police to be aware of in regulating the flow of
traffic orin regulating the assembly:
=) There willbe .............. iousbes) Of vehicles and/or® floats
involved and their type and dimensions are as follows:

= (i) There will be ... ‘ rumier) 0f bands, musicians,
entertainers etc entertaining or addressing the assembly

* (i) The following number and type of animals will be invoived
in the assembly
*(iv) Other special characteristics of the proposed assembly

are as follows

I take responsibility for organising and conducting the proposed public
assembly.

Notices for the purposes of the Summary Offences Act 1358 may be
served an me at the followng

Address:

Post Code
Telephone:
Signed
Capacity/Title

Date L.

Dewte ai agpicabe

Traffic & Transport Management of Special Fuents | Verdon 1.5 June 19, 2018 m
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| APPENDIX NO: 2 - 2020 TITAN MACQUARIE MUD RUN - TRAFFIC CONTROL PLAN

| ITEM NO: ILC20/2

0

{ 3 y AP
|
|
‘

TITAN MACQUARIE MUD RUN EVENT ROAD CLOSURES - 2020

ﬁ

NOT TO SCALE

@

DUBBO

W REGIONAL

COUNCIL

PLAN VIEW 1

TITAN MACQUARIE
MUD RUN EVENT ROAD
CLOSURES - 2020

or 2

™ 72&
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| APPENDIX NO: 2 - 2020 TITAN MACQUARIE MUD RUN - TRAFFIC CONTROL PLAN | | ITEM NO: ILC20/2

[}

SOUTH ST

DRAFT

INA=HIC MARAGEVENT HLAN ALTHOREATK MLOBIGREMVEYFAES . FCAES FAMANENT AR N A ATV ASD & MTASS CRAAING T TLE 08 weErao | 2
” DUBBO TITAN MACQUARIE i 2 s
oo s NOTTO SCALE. ¢ [osifeme]i ' ’REG!ONAL PLAN VIEW 2 MUD RUN EVENTROAD <=7
\ COUNCIL CLOSURES - 2020 T™M 7283
| o e 8

INFRASTRUCTURE AND LIVEABILITY COMMITTEE Page 38



APPENDIX NO: 3 - 2020 TITAN MACQUARIE MUD RUN - COURSE MAP |

| ITEM NO: ILC20/2

INFRASTRUCTURE AND LIVEABILITY COMMITTEE

Titan Macquarie mud run 2020
Adull course

1 River crossing

2 Little wall

3 Aframe

4. Tyre push

3 Peg board

6. Ring monkey bars
7 Carry up bank

8. River crossing

9. Tyre reverse pull

10.  Aframe\ninja wall\ large wall
11. Rope dimb

12.  Ninja course

13.  Slide

14.  River run upstream

15.  Cargo dimb onto beidge
16. Aframe

17.  Toblerones

18, Uittle wall

19.  Balance beams

20.  Aframe over fence

21.  Pas

22.  Tunnels

23.  Barb wire pits

24.  Reverse cimb

25.  Kettle bell carry

26. Bagpull

27.  Concrete wall climb

28. Bands

29.  Cargonetrolls

30. Slide into ice bath

31 Large wall climb

32.  Cargonet dimb

33 Mudpits

34.  Cargo net crawl to finish
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APPENDIX NO: 4 - 2020 TITAN MACQUARIE MUD RUN - RISK ASSESSMENT

| [ ITEM NoO: ILC20/2

23rd March 2020

(part one)

Complete a row per risk. Then, in the separate Risk Treatment Register, summarise the action you'll take.
Add more rows if you need to (Main menu bar > Table > Insert > Rows Below).

Important: Use the risk assessment table on business.vic.gov.au (on the Assessing Individual Risks page) to work out the level of risk.

Reference | Describe the risk Rate the
ID likelihood
Eg. risk #1 What can happen? How can it happen? When can it happen?

- Very Likely

- Likely

- Unlikely

- Very unlikely
#1 Personal = Competitors injury themselves while on course. Most Likely
injury - likely injuries include scratches, sprains and muscle

competitors | injuries.
Competitors could be exposed to food poisoning after
the event, at one of the vendor stalls.
Injury may be due to obstacle failure.

Seed Business Solutions  Page 1 28/01/2020

INFRASTRUCTURE AND LIVEABILITY COMMITTEE

Rate the
consequence

- Major

- Serious

- Minor

- Insignificant

Minor

Date first completed: ~ Compiled by:

20/1/2014 Megan Dixon
Seed Business Solutions

Date reviewed: Reviewed by

16/01/2020 Cameron Coggan
= Resulting Describe how Give it a risk
level of risk adequate current priority

confrols are

-Low - Over adequate A -Must
- Medium - Adequate B - Should
- High - Inadequate C -Could
- Major - Non-existent
Low Adequate A
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APPENDIX NO: 4 - 2020 TITAN MACQUARIE MUD RUN - RISK ASSESSMENT

| ITEM NO: ILC20/2

TEE A ;...- MAGQUARIE

% 8§ 528 MiD Rij

23rd March 2020

#2 Serious
personal
injury

#3 Heat
Stress

#4
Drowning

#5 Animal

bites and/or

Risk of serious injury (an injury requiring hospital
admission), which may include heart attack, broken
limb

Participant experiences heat stress and or dehydration

Event includes 2 river crossings. Participant could be at
risk of drowning if they are not strong swimmers or do
not use the aids in the water. Drowning risk may
increase if water flows are strong (river has controlled
release from Burrendong dam)

The event is being conducted in a rural area. There is a
risk of participants being exposed to animals and

stings wildlife, including snakes

#6 Contact = The event is being conducted in a rural area. There is a
with risk of participants being exposed to poisonous plants
poisonous

plants

Seed Business Solutions  Page 2 28/01/2020
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Unlikely

Unlikely

Unlikely

Unlikely

Unlikely

Serious

Minor

Serious

Serious

Serious

High

Low

Medium

Medium

Medium

Adequate A
Adequate C
Adequate C
Adequate C
Adequate C
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APPENDIX NO: 4 - 2020 TITAN MACQUARIE MUD RUN - RISK ASSESSMENT

| ITEM NO: ILC20/2

TET AR

Z* 3 B2 MACQUARIE
#4Y8 MID RijN

23rd March 2020

#7 A participant may become angry at another participant, = Unlikely
Participant = which may result in physical harm.
conflict A participant may be pushed by another participant
causing the second participant to sustain an injury
A participant may get drunk at the “after party” and
behave inappropriately towards other competitors
#8 Participant may sustain an injury from a vehicle Unlikely
Participant | movement
injured due
to contact
witha
vehicle
#9 Participants are suffering from an existing condition Unlikely
Participants | such as pregnancy, disability, or have recently suffered
participate | an injury or illness which puts them at risk
even
though they
have a
health risk
Seed Business Solutions  Page 3 28/01/2020
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Minor

Serious

Serious

Low

Medium

Medium

Adequate C
Adequate C
Adequate C
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| ITEM NO: ILC20/2

TET AR

23rd March 2020

#10
Participant
refuses
medical
treatment

#11 Theft

#12
Personal
information
1s leaked
from the
event

#13 Event
1s cancelled

Participant refuses medical assistance from on-course
first aiders

Property of participants is stolen or damaged before,
during and after the event.

Participants are required to register on-line and provide
personal information about themselves as well as credit
card details. That information could be accessed and
used and by someone unauthorised.

The event could be cancelled due to natural or man-
made emergencies; unreasonable weather conditions,
natural disaster; etc

Seed Business Solutions  Page 4 28/01/2020
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Z* 3 B2 MACQUARIE
#2498 MID RijN

Unlikely

Likely

Unlikely

Unlikely

Serious

Minor

Minor

Minor

Medium

Low

Low

Low

Adequate C
Adequate C
Inadequate B
Adequate C
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APPENDIX NO: 4 - 2020 TITAN MACQUARIE MUD RUN - RISK ASSESSMENT | | ITEM NO: ILC20/2

TEE A RS MACQUARIE

[ e
% § Y AE MiD RN

23rd March 2020

#14 The reputation of the event could be damaged for the Unlikely Minor Low Adequate C
Reputation | following reasons:

of the event 1. cancellation of the event

is damaged 2. serious injury

3. poor organisation
4. closure of several obstacles
5. disorganised processes on the day
Loss of sponsorship dollars/breach of sponsorship

agreement
#15 Photos of participants are published without consent Unlikely Minor Low Adequate C
Publication
of
participant
photos
# 16 The event is run as volunteer event with all funds going = Unlikely Moderate Low Adequate C
Financial towards running the event (set up fees) and surplus
Loss funds being distributed to charity.
Financial loss could occur because of the following
TEeasomns:
- blow out in expenses to run the event
- not enough participant registrations
- money not kept adequately secure
- not enough sponsorship dollars rasied
Seed Business Solutions  Page 5 28/01/2020
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#17 Issue: Rubbish disposal Likely Minor Low
Rubbish Hazards: Injury to patrons if trip over waste/potential
Disposal injury if rubbish thrown as ‘missiles’ by
unruly patrons/back injury by disposal confractor if too
heavy or awkward to manoeuvre
#17 Volunteers injury themselves during set up and packup | Likely Minor Low
Personal - Most likely injuries to come from manual handling
injury - equipment.
volunteers
Seed Business Solutions  Page 6 28/01/2020
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Adequate C

Adequate A
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(part two)

Use one row per risk. Work your way across, left fo right.
Add more rows if you need to (Main menu bar > Table > Insert > Rows Below).
This summary is based on your analysis of each risk in the Risk Register (stage one).

Risk in Possible freatment options Preferred Choose what to do: Who will

priority order options implement
- Available options _ A =accept option/s  option/s

from the risk - More research needed to create new options? R = reject option/s

register

Risk # 1: 1. Fix generator 1 1. =A Jerry

Priority B 2.Buy second generator 3 3 =A

INo power for 3. Investigate better insurance 4 4 =A

more than a day 4_Research exactly how long food keeps for in fridges and 6 6.=R

freezers without power

This is an 5._Simply shut down to cut losses and claim on insurance
example: you can 6 Set up an agreement with another store
delete it after 7_Improve fridge insulation

reading it or leave
for reference

Seed Business Solutions  Page 7 28/01/2020
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Date first completed: =~ Compiled by: Seed Business
20/1/2014 Solutions
Date reviewed: Reviewed by:
16/01/2018 Cameron Coggan
By Who will Further action
when? monitor this
risk and its
treatment?

2112/2012  Elaine

- Take generator in

- Contact broker

- Talk to manufacturer or
industry association?
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#1 Personal
injury for the event
2. Competitors are required to bring proof of
identity when registering
3. Competitors will start the event in groups
of 100 in 20 minute intervals to prevent
overcrowding on the course. Kids races to be
in 2 age groups.
4. All obstacles have will be staffed by
volunteers
5. Four first aid officers will be on the course
to administer first aid should the need arise
6. Vendors selling food will be asked to
provide copies of insurance and registration

Seed Business Solutions  Page 8 28/01/2020
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1.Competitors sign a waiver when registering | All All=A

1,2 -
Registration
Manager

3. Race
Director

4.5 -
Volunteer Co-
ordinator

6 — Finish site
Manager

24/03/18

1.2 -
Secretary
and
Treasurer
3.Race
Director

4. Marshalls

5. Volunteer

Co-
ordinator
6 — Finish
Site
Manager

- Send email
reminding
participants to
bring proof of
identity

- Make sure
vendors provide
copies of
insurances and
registration.

- Roll Call
for volunteers.
Have extras
available if
somebody does
not turn up
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#2 Risk of 1. Competitors sign a waiver when registering | All
serious injury = for the event

2. Competitors are required to bring proof of

identity when registering

3. All obstacles have will be staffed by

volunteers

4, Four first aid officers will be on the course

to administer first aid should the need arise

5. Dubbo Rescue Squad and St Johns

Ambulance will be on course during the event

All=A

#3 Heat
Stress for the event
2. There will be two water stations on course
3. All obstacles have will be staffed by
volunteers
4, Four first aid officers will be on the course
to administer first aid should the need arise
5. Dubbo Rescue Squad and St Johns
Ambulance will be on course during the event
to assist in the management of any injuries

Seed Business Solutions  Page 9 28/01/2020
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1. Competitors sign a waiver when registering | All All=A

1,2 -
Registration
Manager

3. Race
Director

4.5 -
Volunteer Co-
ordinator

1.2 -
Registration
Manager

3. Race
Director

4,5 -
Volunteer Co-
ordinator

24/03/18

24/03/18

1,2 -
Secretary
and
Treasurer
3.Race
Director

4. Marshalls
5. Volunteer
Co-
ordinator

1.2 -
Secretary
and
Treasurer
3.Race
Director

4. Marshalls
5. Volunteer
Co-
ordinator

- Send email
reminding
participants to
bring proof of
identity

- Roll Call
for volunteers.
Have exfras
available if
somebody does
not turn up

- Send email
reminding
participants to
bring proof of
identity

- Roll Call
for volunteers.
Have exfras
available if
somebody does
not turn up
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#4 Drowning

1. Compefitors sign a waiver when registering
for the event

2. The river crossings will be assessed on the
day of the event by Dubbo rescue Squad
members to assess the risk level of the water
flow

3. The water crossings will be staffed by
volunteers in canoes on the water

4, The river crossings will include lane rope
type aids that people can use to pull
themselves across the river

5. Four first aid officers will be on the course
to administer first aid should the need arise

6. Dubbo Rescue Squad and St Johns
Ambulance will be on course during the event
to assist in the management of any injuries

Seed Business Solutions  Page 10 28/01/2020
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Z* 3 B2 MACQUARIE
#2498 MID RijN

All

1—
Registrations
Manager

2.3 Volunteer
Co-ordinator
4 — Obstacle
Director
5,6—
Volunteer Co-
ordinator

24/03/18 1 -

Secretary &
Treasurer
2,3, 4—Race
Director
5,6 —Race
Director

- Send email

reminding
participants to
bring proof of
identity

- Roll Call
for volunteers.
Have extras
available if
somebody does
not turn up
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#5 Animal

bites and/or

stings

#6 Contact
with
poisonous
plants

Seed Business Solutions  Page 11

1. Course to be inspected on the day prior to
the event

2. Competitors sign a waiver when registering
for the event

3. Four first aid officers will be on the course
to administer first aid should the need arise

4, Dubbo Rescue Squad and St Johns
Ambulance will be on course during the event
to assist in the management of any injuries

1. Course fo be inspected on the day prior to
the event

2. Competitors sign a waiver when registering
for the event

3. Four first aid officers will be on the course
to administer first aid should the need arise

4. Dubbo Rescue Squad and St Johns
Ambulance will be on course during the event
to assist in the management of any injuries

28/01/2020
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Z* 3 B2 MACQUARIE
N #4298 MiD RUN

All

All

1 — Marshalls
2_
Registrations
Manager
3,4—
Volunteer Co-
ordinator

1 — Marshalls
2_
Registrations
Manager
3,4—
Volunteer Co-
ordinator

24/03/18

24/03/18

1 —Race
Director

2, Secretary
3_
Marshalls

4. Volunteer

Co-
ordinator

1 — Race
Director

2, Secretary
3 _
Marshalls

4. Volunteer

Co-
ordinator

- Send email
reminding
participants to
bring proof of
identity

- Roll Call
for volunteers.
Have extras
available if
somebody does
not turn up

- Send email
reminding
participants to
bring proof of
identity

- Roll Call
for volunteers.
Have exfras
available if
somebody does not
turn up
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#7 1. Compefitors sign a waiver when registering All 1— 24/03/18 1 - Send email
Participant for the event Registrations Secretary reminding
conflict 2. All obstacles have will be staffed by Manager 2— participants to
volunteers 2,34 Marshalls bring proof of
3. Four first aid officers will be on the course Volunteer Co- 34— identity
to administer first aid should the need arise ordinator Volunteer - Roll Call
4, Dubbo Rescue Squad and St Johns 5,6 —Finish Co- for volunteers.
Ambulance will be on course during the event Site Manager ordinator Have extras
to assist in the management of any injuries 5.6, - Finish  available if
5. Bar to be staffed by qualified RSA staff Site somebody does not
6. Security guards organised for end of event Manager turn up
drinks
#8 1. Traffic management plan put in place with All 1 — Dubbo 24/03/18 1 —Race Send email
Participant Council, which inchides limited movement of City Council Director reminding
injured due vehicles on the course and designated event 2— 2 - participants to
to contact parking zones Registration Secretary bring proof of
with a 2. Competitors sign a waiver when registering officer 34— identity
vehicle for the event 34— Volunteer - Roll Call
3. Four first aid officers will be on the course Volunteer Co- Co- for volunteers.
to administer first aid should the need arise ordinator Ordinator Have extras
4. Dubbo Rescue Squad and St Johns available if
Ambulance will be on course during the event somebody does not
to assist in the management of any injuries turn up
Seed Business Solutions  Page 12 28/01/2020
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#9 1. Competfitors sign a waiver when registering All 1— 24/03/18 1 - Send email

Participants for the event Registrations Secretary reminding

participate 2. Four first aid officers will be on the course Manager 23— participants to

even though  to administer first aid should the need arise 2,3 - Volunteer bring proof of

they have a 3. Dubbo Rescue Squad and St Johns Volunteer Co- Co- identity

health risk Ambulance will be on course during the event ordinator ordinator - Roll Call
to assist in the management of any injuries for volunteers.

Have extras

available if
somebody does not

turn up
#10 1. Compefitors sign a waiver when registering All 1- 24/03/18 Secretary & = Send email
Participant for the event which includes their acceptance Registrations Treasurer reminding
refuses to receive first aid and medical if deemed Manager participants to
medical advisable. bring proof of
treatment identity
- Roll Call
for volunteers.
Have extras

available if
somebody does not
turn up

Seed Business Solutions  Page 13 28/01/2020
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23rd March 2020

#11 Theft 1. Competfitors sign a waiver when registering All 1,2,3— 24/03/18 Secretary & = Send email

for the event Registrations Treasurer reminding

2. Baggage will be checked into a baggage Manager participants to

area bring proof of

3. Baggage area to be supervised identity
- Roll Call
for volunteers.
Have extras

available if
somebody does not

turn up
#12 Personal = 1. Event website is secure All 1,2, 3— 01/10/15 1,2,3-
information 2. Payment facility is secure Secretary Chairman
is leaked 3. Committee briefed to understand
from the confidentiality of information
event
#13 Eventis | 1. Competitors sign a waiver when registering All 1— 24/03/18 1 - Send email
cancelled for the event Registration Secretary & reminding
2. Procedure developed for committee that Manager Treasurer participants to
specifies when, why and how the event would 2 - Secretary 2- bring proof of
be cancelled Chairman identity
Seed Business Solutions  Page 14 28/01/2020
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#14 1. Competfitors sign a waiver when registering
Reputation of = for the event
the event is 2. Committee have marketing/pr role to assist
damaged in managing PR around an incident
3. Incident reporting form have been put in
place to record any incidents, which will
assist in issues management

#15 1. Compefitors sign a waiver when registering

Publication for the event

of participant

photos

# 16 1. Event budget has been prepared with

Financial breakeven points identified.

Loss 2. Budget is updated at each committee
meeting

3. Cost controls put in place, requiring two
committee members to sign off on payments.
4. Sponsorship secured to assist in
underwriting event

5. Procedure put in place for managing cash
receipts on the day of the event, by the
Treasurer

Seed Business Solutions  Page 15 28/01/2020
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All

All

All

- 24/03/18
Registrations
Manager
— Chairman
3 — Secretary

Registrations 24/03/18
Manager

1.2,3— 24/03/18
Treasurer

4_

Sponsorship
Co-ordinator

5 - Treasurer

1—
Secretary &
Treasurer
2
Chairman
3 —Race

Director

Secrefary &
Treasurer

All -
Chairman

Page 54



APPENDIX NO: 4 - 2020 TITAN MACQUARIE MUD RUN - RISK ASSESSMENT | | ITEM NO: ILC20/2

TXE A BE MACGIARIE

2HN A éw.llﬂl!ﬂ

23rd March 2020

#17 Rubbish | 1. Bins provided around the event at certain All Marshalls 24/03/18 Race
Disposal check points Director
2. Bins at after party to be enclosed and be
separate for general waste and recycling
3. Bins will be on wheels so easy to handle

#17 Personal = 1.Volunteers to be briefed on manual All Race Director = 24/03/18 Race
njury - handling at set up meeting Director
volunteers 2. First aid officer will be on the course to

administer first aid should the need arise
3. Lifting aids to be used where appropriate

Disclaimer: The information contained in this publication is provided for general guidance only. Seed Business Solutions does not make any representations or warranties (expressed or implied) as to the accuracy,
currency or authenticity of the information. Seed Business Solutions, its employees and agents do net accept any liability to any person for the information or advice which is provided herein.

Seed Business Solutions  Page 16 28/01/2020
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n REPORT: 2020 Man from Ironbark Festival
| - Road Closure Request at Molong Street,

DUBBO REGIONAL Stuart Town

COUNCIL

AUTHOR: Senior Traffic Engineer
REPORT DATE: 3 February 2020
TRIM REFERENCE: 1D20/62

EXECUTIVE SUMMARY

The Stuart Town Action Group Inc have submitted an application to hold the annual 2020
Man from Ironbark Festival on 11 April 2020. The Festival is held within Molong Street,
between Alexander Street and Bell Street and the adjoining sport and recreation area.
Approval is requested for a temporary road closure of Molong Street from 6.00 am to
6.00 pm. Molong Street is a local street with the detour provided around the closure via
Alexander Street (partly the Burrendong Way) and Bell Street. There is no considered traffic
impact on the Burrendong Way, as the road network can accommodate the traffic
movements through and within the village.

The application, supporting documentation and Traffic Control Plan TM 7174 are attached
(Appendix 1 and 2). The Man from Iron Bark Festival has been successfully held in previous
years with no traffic and road safety issues raised that has required any remedial action.
Transport for NSW consent for the detour along the Burrendong Way is required.

It is recommended that approval be granted for the Stuart Town Action Group Inc to
implement a temporary road closure of Molong Street for the 2020 Man from lronbark
Festival in accordance with the Traffic Management Plan and conditions of approval as
imposed by the NSW Police, Council and Transport for NSW (formerly Roads and Maritime
Services).

FINANCIAL IMPLICATIONS

There are no financial implications arising from this report.

POLICY IMPLICATIONS

There are no policy implications arising from this report.
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RECOMMENDATION TO THE LOCAL TRAFFIC COMMITTEE

That Council approval be granted for a temporary road closure of Molong Street, between
Alexander Street and Bell Street, on 11 April 2020 for the 2020 Man from Ironbark Festival
between 6.00 am to 6.00 pm, subject to the following:

a. Consent is required from Transport for NSW for the event to utilise part of the
Burrendong Way between Molong and Bell streets as a detour with advice
provided to Council. In the event that consent is not granted, the applicant is to
advise Council if the event will proceed with a re-design that excludes the use of
Burrendong Way.

b.  The submission of an Event and Traffic Management Plan and Traffic Control Plan
to Council for approval in accordance with Australian Standard 1742.3, and the
Transport for NSW Guide to Traffic Control at Worksites prepared by an
accredited person.

c. Traffic controllers and/or trained course marshals are to be provided at all road
closure points, and other locations as identified in the Event and Traffic
Management Plan with restricted access only to emergency and authorised
vehicles. All traffic controllers are to be specially authorised for the event with
current Transport for NSW certification.

d. Council’s Executive Manager Governance and Internal Control must sight a copy
the current Public Liability Insurance Policy for a minimum amount of $20 million
on which Dubbo Regional Council, Transport for NSW and the NSW Police is
specifically noted to be indemnified against any action resulting from the event.

e. The applicant is responsible for the provision of all traffic control required for the
event in accordance with the Traffic Control Plan.

f. The applicant is responsible for all costs associated with the placement of a public
notification, a minimum of two weeks prior to the event, and advice to the
residents within the closed roads advising of the 2020 Man from Ironbark Festival
and the road closure of Molong Street, Stuart Town.

g.  All traffic advisory signs shall be placed in accordance with the approved Traffic
Control Plan and the Event and Traffic Management Plan.

h. The NSW Police’s consent and conditions for the running of the event as
considered necessary.

i The applicant is to provide Council with a signed and dated copy of the Event and
Traffic Management Plan.

j. The applicant is to submit to Council all the appropriate documentation required,
accepting the above terms and conditions before final approval will be granted.

k. All costs associated with implementing these event conditions are to be met by
the event organiser.

LOCAL TRAFFIC COMMITTEE CONSIDERATION
This matter was considered by the Local Traffic Committee at its meeting held on Monday, 3

February 2020. The Committee had unanimous support in the adoption of the
recommendation.
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RECOMMENDATION

That Council approval be granted for a temporary road closure of Molong Street, between
Alexander Street and Bell Street, on 11 April 2020 for the 2020 Man from Ironbark Festival
between 6.00 am to 6.00 pm, subject to the following:

a. Consent is required from Transport for NSW for the event to utilise part of the
Burrendong Way between Molong and Bell streets as a detour with advice provided
to Council. In the event that consent is not granted, the applicant is to advise Council
if the event will proceed with a re-design that excludes the use of Burrendong Way.

b. The submission of an Event and Traffic Management Plan and Traffic Control Plan to
Council for approval in accordance with Australian Standard 1742.3, and the
Transport for NSW Guide to Traffic Control at Worksites prepared by an accredited
person.

c. The applicant is to provide details on parking arrangements around the intersections
of Burrendong Way and Molong and Alexander Streets to ensure that on street
parking does not impact on the safe intersection sight distance requirements.

d. Traffic controllers and/or trained course marshals are to be provided at all road
closure points, and other locations as identified in the Event and Traffic Management
Plan with restricted access only to emergency and authorised vehicles. All traffic
controllers are to be specially authorised for the event with current Transport for
NSW certification.

e.  Council’s Executive Manager Governance and Internal Control must sight a copy the
current Public Liability Insurance Policy for a minimum amount of $20 million on
which Dubbo Regional Council, Transport for NSW and the NSW Police is specifically
noted to be indemnified against any action resulting from the event.

f. The applicant is responsible for the provision of all traffic control required for the
event in accordance with the Traffic Control Plan.

g. The applicant is responsible for all costs associated with the placement of a public
notification, a minimum of two weeks prior to the event, and advice to the residents
within the closed roads advising of the 2020 Man from Ironbark Festival and the road
closure of Molong Street, Stuart Town.

h.  All traffic advisory signs shall be placed in accordance with the approved Traffic
Control Plan and the Event and Traffic Management Plan.

i The NSW Police’s consent and conditions for the running of the event as considered
necessary.

j- The applicant is to provide Council with a signed and dated copy of the Event and
Traffic Management Plan.

k. The applicant is to submit to Council all the appropriate documentation required,
accepting the above terms and conditions before final approval will be granted.

. All costs associated with implementing these event conditions are to be met by the
event organiser.

Dennis Valantine
Senior Traffic Engineer
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REPORT

Council has received an Event Application (Appendix 2) from the Stuart Town Action Group
Inc requesting a temporary road closure of Molong Street, Stuart Town between Alexander
Street (Burrendong Way) and Bell Street to facilitate the running of the 2020 Man from
Ironbark Festival on Saturday 11 April 2020.

The road closure will operate between 6.00 am to 6.00 pm with the Festival commencing at
9.00 am and concluding at 5.00 pm. The temporary road closure of Molong Street will require
a detour utilising the Burrendong Way, a regional road that will require the consent of
Transport for NSW (formerly Roads and Maritime Services).

The Festival’s activities will operate within Molong Street and the adjacent sport and
recreation area, with the detour implemented in accordance with the approved Traffic
Management Plan and Traffic Control Plan (Appendix 1). Burrendong Way is not a heavily
trafficked road and can be easily accommodated with the detour around the closure. The
Man from Ironbark Festival has been running for several years and has a successful history.

It is recommended that approval be granted for the Stuart Town Action Group Inc to
undertake the 2020 Man from Ironbark Festival on Saturday 11 April 2020, as conditioned by
Council and the NSW Police subject to Transport for NSW formal consent of the detour along
the Burrendong Way and conditions as applied.

Appendices:

10  Draft Traffic Control Plan - Stuart Town Ironbark Festival
21 2020 Man from Ironbark Festival - Application Form

31 2020 Man from Ironbark Festival - Site Plan
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EVENT APPLICATION FORM (g G

This Event Application Form is required if you are staging your event on (or in
part) on a Council road, footpath, reserve or park. This form does not require

completion if the event is being held within a designated event venue. Trim Reference
Office Use Only
. : 6
If you are planning to have an event on privately owned/operated land, ;?,’ wF

please contact Council’s Duty Planner on 6801 4000 to enquire regarding
appropriate land use consents required.

All annual events being staged on (or in part) on a Council road, footpath, reserve or park are required
to submit an Event Application Form, regardless if the event is held annually.

If you want to book a Council reserve, park or garden, please complete a separate booking form which is

available at https://www.dubbo.nsw.gov.au/Community-and-Groups/Sport-and-Leisure/parks-playgrounds

and submit it together with this application form.

Before completing this form please refer to Council’s Event Starter Guide.
Applications should be submitted between twelve (12) and six (6) months in advance.

SECTION 1: DETAILS OF THE EVENT

AT T

e

Owner of event tuart Town Action Group Inc.

Name of event The Man From Ironbark Festival
Location of event Stuart Town

Time of Event From:g 30am To: Spm
Date of event April 11th 2020

Bump in date/s

Bump out date/s

Estimated attendance

LGA residents 4000

Day trippers (outside LGA) 500

Overnight visitors 500

Why are you organising this event For the entertainment of locals and visitors and to raise money for the
Action Group

How many years has

the event been held Elght years

Applicant’s contact details

Name Ben Penhall
Mobile 0418669867

Email address penhallb@bigpond.com

Mobile 0418669867

Email address . penhallb@bigpond com

Postal address 520 Quirks Loop Stuart Town NSW 2820
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DUBBO
EVENT APPLICATION FORM L ECIoNAL
COUNCIL
B A L) U L K
Part1 Element
A Have you tentatively booked the location? No
B | have attached a Certificate of Currency for $20M Public Liability No
Date of expiry -
If the Certificate of Currency does not cover the date of your event, your application will be processed
conditional to Council receiving the Certificate of Currency no less than six months prior to the event.
Notations As this is a newly formed group, we have budgeted to take insurance from Janu
Part 2 Element Event Starter
Guide
Reference
A Will the event be serving or supplying food? Yes E 2.6
B Will alcohol be served or supplied? No 5.2
[ Do you wish to use (or in part) Council roads or footpaths? Will | yag E 44
pedestrian or vehicle traffic overspill to roads or footpaths?
If yes, you are required to complete Application — Special
Event - Do not submit this application with ttaching the
Application — Special Event form
D If you require a Traffic Control Plan developed or assessed, Council will assist based on a fee-for-
service charge.
Council can also provide resources to assist you to enact the Plan. This is also based on a fee-for-
service.
Yes, | would like Council to provide a quote. | understand that Council will charge for any
services provided.
No, | will be engaging: Dubbo Traffic Control
E Will your event play amplified sound?
Yes [ 2.8
If yes, please specify time-frame
F Will there be a fireworks or pyrotechnics display? No 55
G Is there plans to have a jumping castle or amusement ride at Yes E 5.3
your event? (See below — Event Organisers Toolbox)
Will there be temparary structures at your event
Staging If yes, please indicate size of the stage/s No
Marquees |f yes, please indicate total area of marquee/s space No
1 How many people do you expect to attract to this event? 5000
) Have you determined number of toilets far the size of your Yes E 211
event?
Have you started work on a waste management plan? Yes [ 2.13
‘
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APPENDIX NO: -2 — MAN FROM IRONBARK FESTIVAL — APPLICATION FORM | | ITEM NO: ILC20/3

EVENT APPLICATION FORM e

SECTION 2: OBLIGATIONS OF EVENT OWNERS

Risk Management Plan
Please select from the options below:
A Risk Management Plan is required to be
submitted with this application form. D | have attached a draft Risk Management Plan

If a Plan is not completed, please submit a draft DI have attached a finalised Risk Management Plan
and approval with be granted subject to the
finalisation of the Plan.

It is expected that all events held in the Local Please indicate which plans are in place to support

Government Area are arranged and delivered in a your event:

safe and sustainable manner. Running sheet including roles and
responsibilities

Council may request a copy of plans as part of its Risk Management Plan Incorporating

assessment of your application. Emergency Evacuation Procedure

Accessibility Plan
Conditional approval may be granted subject to Waste Management Plan

plans being provided to Council. Traffic Control Plan (where applicable)

SECTION 3: SUPPORT AND PROMOTION — DUBBO REGIONAL COUNCIL

A Event Organisers Toolbox including https:/ fwww.dubbo.nsw.gov.au/Community-and-
. Planning templates Groups/Events--Community-and-Awards/support-for-
- Guidelines Banner Installation - Dubbo | YOUr-event )
LGA
Media contacts
APRA guidelines
Accessibility guidelines
- Amusement device application form
B Event Funding https://www.dubbo.nsw.gov.au/Community-and-
Groups/Grants-and-Funding/event-funding
c Event Promation https://www.dubbo.nsw.gov.au/Community-and-
Groups/Events—-Community-and-Awards/promote-your-
event
D Advice and Assistance
Contact Council’s Marketing, Events and Partnerships team
(02) 6801 4000 | marketingandevents@dubbo.nsw.gov.au
F Check on the timing of your event to avoid a clash of dates:
http://dubbo.com.au/Events/calendar

Please complete this application in reference to
Council’s Event Starter Kit
and submit no less than 6 months in advance of your event to
council@dubbo.nsw.gov.au
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APPENDIX NO: 3 - 2020 MAN FROM IRONBARK FESTIVAL - SITE PLAN | | ITEM NO: ILC20/3

5. Site Plan/Diagram of Area, Use this template or your own PlaniDiagram
Things to include:

Copy of Site Plan and stall sites including parking, first aid, Co-ordinator location, evacuation Ag
plan in case of emergency - including emergency access and meeling point; any significant WELLINGTON
landmarks (river, road eic)
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